




c. During Construction, CAL TRANS will: 
(1) If required, enter into a formal partnering work session and agreement 

with all parties involved in the construction contract (the Parties, the 
contractor, etc.). 

(2) Designate a representative who will be the primary contact for 
CFLHD's construction staff. 

(3) Consider proposed design changes, evaluate change impacts, and 
provide construction oversight as needed, ensuring that requests meet 
the requirements intended in the PS&E. 

d. After Construction, CAL TRANS will: 
(I) Provide long term maintenance and operation of new alignments of SR 

89 and relinquish maintenance and ownership of existing alignments. 
(2) Execute FLMA Highway Easement Deeds with assistance of CFLHD. 
(3) Attend final inspection with the Parties and the contractor upon 

completion of construction. Execute a letter of acceptance after 
approving the Truckee River Bridge Project. 

2. Tahoe Transportation District (TTD): 
a. During Project Development, TTD will: 

(I) Act as lead agency responsible for public involvement and engagement 
for the Meeks Bay Bike Path and Truckee River Bridge Project. 

(2) Act as co-lead agency with CFLHD to perform, or have performed by 
consultants, the design of the Truckee River Bridge Project and the 
Meeks Bay Bike Path (including the development of the construction 
PS&E) in a manner that meets all permitting agencies' requirements and 
CFLHD standards and specifications (including CALTRANS or local 
standards that are equal or superior) that will allow CFLHD to 
administer the construction contract. TTD written approval shall be 
required at each design milestone during the CMGC process before 
CFLHD can proceed with the Project. 

(3) As co-lead agency, TTD agrees to enter into a three party agreement 
with CFLHD and any third-party consultant retained by TTD to provide 
any Project related professional services. 

( 4) After execution of a separate reimbursement agreement, provide up to 
$200,000 of 23 U.S.C. 204 funds, i.e. Federal Lands Highways Yz% 
funds allocated to TRP A, to CFLHD for preliminary engineering costs 
of the Truckee River Bridge Project and the Meeks Bay Bike Path. 

( 5) After execution of a separate reimbursement agreement, provide up to 
$360,000 of 23 U.S.C. 204 funds, i.e. Federal Lands Highways Yz% 
funds allocated to TRP A, and $40,000 in local, non-federal sources, to 
CFLHD for costs of procuring the CMGC contract. 

(6) Authorize CFLHD to manage the construction of the Meeks Bay Bike 
Path and the Truckee River Bridge Project on behalf ofTTD. 

(7) Allow CFLHD and the CMGC, to actively participate in the 
development, review, and commenting for the construction PS&E, and 
notes to specifications for the Truckee River Bridge Project and Meeks 
Bay Bike Path and to allow CFLHD to approve revisions to those plans. 
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(8) Collaborate with CFLHD and Placer County to combine the Meeks Bay 
Bike Path PS&E into one combined PS&E with the Truckee River 
Bridge Project and Dollar Creek Shared Use Path. 

(9) Collaborate with CFLHD if schedule delays are encountered to 
determine if additional resources, through CFLHD or consultants, need 
to be added to the Project to meet the delivery schedule in this 
Agreement. 

(10) Participate in CFLHD's process for procurement of the CMGC. 
(II) Invite and allow CFLHD and the CMGC to attend all Project meetings 

including, but not limited to, field reviews, traffic control reviews, plan 
review meetings, and public meetings. 

(12) Prepare the NEP A/CEQA/TRP A documents for the Truckee River 
Bridge Project and the Meeks Bay Bike Path. 

(13) Act as co-lead agency with CFLHD to obtain any necessary permits for 
construction including, but not limited to, TRP A, National Pollution 
Discharge Elimination System, and Clean Water Act 401/404 permits; 

(14) Be responsible for private property acquisition as necessary, with the 
assistance of CFLHD, following the Federal UNIFORM Act guidelines 
for right of way acquisition. 

(15) Act as co-lead agency with CFLHD responsible for utility relocations. 
( 16) Assist CFLHD to develop Highway Easement Deed Stipulations. 

b. During Construction Contract Development, TTD will: 
(1) Review construction cost estimate, preliminary engineering costs to date 

and projected remaining costs including contracting, construction 
engineering and other applicable costs. 

(2) Provide letter of acceptance or agreement modification to revise TTD 
match amount to meet funding match for the Meeks Bay Bike Path and 
the Truckee River Bridge Project. 

(3) Be responsible for public involvement and engagement for the Project. 

c. During Construction, TTD will: 
(1) If required, enter into a formal partnering work session and agreement 

with all parties involved in the construction contract (the Parties and the 
contractor, etc.). 

(2) Designate a representative who will be the primary contact for 
CFLHD' s construction staff. 

(3) Consider proposed design changes, evaluate change impacts, and 
provide construction oversight as requested by CFLHD for the Meeks 
Bay Bike Path and the Truckee River Bridge Project, ensuring that 
requests meet the requirements intended in the PS&E. 

( 4) Attend final inspection with the Parties and the contractor upon 
completion of construction. 

(5) Be responsible for public involvement and engagement for the Project. 

d. After Construction, TTD will: 
(1) Perform post construction monitoring 

Project and the Meeks Bay Bike Path. 
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(2) Assume responsibility of the National Pollution Discharge Elimination 
System permit for the Meeks Bay Bike Path and the Truckee River 
Bridge Project until a Notice of Termination is filed and accepted. 

3. Placer County: 
a. During Project Development, Placer County will: 

(I) Attend reviews and meetings. 
(2) Act as lead agency responsible for public involvement and engagement 

for the Dollar Creek Shared Use Path. Provide support to TTD and 
CFLHD for public involvement and engagement for the Truckee River 
Bridge Project. 

(3) Provide available data on traffic, accidents, material sources, 
construction costs, and other technical information, which may be 
helpful to the project development. 

(4) Collaborate with TTD and CFLHD if schedule delays are encountered to 
determine if additional resources, through TTD, CFLHD, or consultants, 
need to be added to the Project to meet the delivery schedule in this 
Agreement. 

(5) Authorize CFLHD perform, or have performed by consultants and 
CMGC, the design of the Dollar Creek Shared Use Path (including the 
development of the construction PS&E, utility relocations and 
NEPA/CEQA/TRPA documents and permits) in a manner that meets all 
perm1ttmg agencies' requirements and CFLHD standards and 
specifications (including CAL TRANS or local standards that are equal 
or superior) that will allow CFLHD to administer the construction 
contract. 

(6) After execution of a separate reimbursement agreement, provide up to 
$385,000 to CFLHD for preliminary engineering costs of the Dollar 
Creek Shared Use Path. 

(7) Authorize CFLHD to manage the construction of the Truckee River 
Bridge Project and Dollar Creek Shared Use Path on behalf of Placer 
County. 

(8) Participate in CFLHD's process for procurement of the CMGC. 
(9) Collaborate with CFLHD and the TTD to combine the Dollar Creek 

Shared Use Path PS&E into one combined PS&E with the Truckee 
River Bridge Project and Meeks Bay Bike Path. 

(10) Invite and allow CFLHD and the CMGC to attend all project meetings 
including, but not limited to, field reviews, traffic control reviews, plan 
review meetings, and public meetings. 

(II) Review and approve the PS&E for the Truckee River Bridge Project and 
the Dollar Creek Shared Use Path and provide comments at each phase 
of the design and provide project development support within 30 days or 
less of submittals. If no comments are provided within the specified 
comment/review period then the Project will proceed with the 
understanding of concurrence from Placer County. 

(12) Review the NEP A/CEQA/TRP A documents for the Truckee River 
Bridge Project and the Dollar Creek Shared Use Path and provide 
comments within 20 days or less of submittals. If no comments are 
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provided within the specified review period then the Project will 
proceed with the understanding of concurrence from Placer County. 

(13) Act as lead agency responsible for all property acquisition as necessary 
for Dollar Creek Shared Use Path, following the Federal UNIFORM Act 
guidelines for right of way acquisition. 

b. During Construction Contract Development, Placer County will: 
(1) Review construction cost estimate, preliminary engineering costs to date 

and projected remaining costs for the Truckee River Bridge Project and 
the Dollar Creek Shared Use Path, including contracting, construction 
engineering and other applicable costs for the elements listed below. 

(2) Provide letter of acceptance or agreement modification to revise Placer 
County match amount to meet funding match for the Dollar Creek 
Shared Use Path and the Truckee River Bridge Project. 

(3) Be responsible for public involvement and engagement for the Project. 

c. During Construction, Placer County will: 
(I) If required, enter into a formal partnering work session and agreement 

with all parties involved in the construction contract (the Parties, the 
contractor, etc.). 

(2) Designate a representative who will be the primary contact for 
CFLHD's construction staff. 

(3) Consider proposed design changes, evaluate change impacts, and 
provide construction oversight as requested by CFLHD for the Dollar 
Creek Shared Use Path and the Truckee River Bridge Project, ensuring 
that requests meet the requirements intended in the PS&E. 

( 4) Attend final inspection with the Parties and the contractor upon 
completion of construction. Execute a letter of acceptance after 
approving the Dollar Creek Shared Use Path and the Truckee River 
Bridge Project. 

d. After Construction, Placer County will: 
(1) Provide long term maintenance and operation of the existing SR 89 

alignment after project completion and relinquishment by CAL TRANS, 
and the Dollar Creek Shared Use Path. 

(2) Assume responsibility of the National Pollution Discharge Elimination 
System permit for the Dollar Creek Shared Use Path until a Notice of 
Termination is filed and accepted. 

4. Lake Tahoe Basin Management Unit, Forest Service (Forest Service): 
a. During Project Development, the Forest Service will: 

(1) Attend reviews and meetings. 
(2) Provide available data on traffic, accidents, material sources, 

construction costs, and other technical information, which may be 
helpful to the project development. 

(3) Provide overall direction regarding Forest Service policy and 
administration for the Project and concur with the final PS&E. 

(4) Provide support to FHWA (e.g. respond to questions regarding 
environmental issues), as requested, for the development of 
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environmental documents. Review NEP A documents as applicable for 
the Truckee River Bridge Project and the Meeks Bay Bike Path. 

(5) Provide Special Use permits for any lands within the National Forest 
used for construction or staging areas for the contractor. 

(6) Provide right-of-way and utility information and coordination. 
(7) Collaborate with CFLHD to collectively develop Highway Easement 

Deed Stipulations. 
(8) Review and approve the PS&E and provide comments within 30 

calendar days of submittals at each phase of the design and provide 
project development support. If no comments are provided within the 
30 calendar days comment/review period then the Project will proceed 
with the understanding of concurrence from the F ores! Service. 

b. During Construction Contract Development, the Forest Service 
will: 
(1) Review construction cost estimate, preliminary engineering costs to date 

and projected remaining costs including contracting, construction 
engineering and other applicable costs. 

c. During Construction, the Forest Service will: 
(1) If required, enter into a formal partnering work session and agreement 

with all parties involved in the construction contract (the Parties, the 
contractor, etc.). 

(2) Designate a representative who will be the primary contact for 
CFLHD' s construction staff. 

(3) Consider proposed design changes, evaluate change impacts, and 
provide construction oversight as needed, ensuring that requests meet 
the requirements intended in the PS&E. 

( 4) Attend final inspection with the Parties and the contractor upon 
completion of construction. 

d. After Construction, the Forest Service will: 
(1) Execute the FLMA Highway Easement Deeds with assistance of 

CFLHD. 
(2) Monitor ongoing Special Use Permit and Highway Deed Easement 

compliance. 

5. Tahoe City Public Utility District (TCPUD): 
a. During Project Development, the TCPUD will: 

(1) Attend reviews and meetings; 
(2) Provide overall direction regarding TCPUD policy and administration 

for the Project. 
(3) Provide support to TTD and CFLHD (e.g. respond to questions 

regarding NEP A, design and utility issues), as requested, for the 
development of environmental and preliminary/final design documents. 

(4) Authorize CFLHD to manage the construction of the Meeks Bay Bike 
Path, the realigned shared use paths associated with the Truckee River 
Bridge Project, and the portion of the new sewer line associated with the 
Truckee River Bridge Project that is determined to be in TCPUD's sole 
or joint ownership. 
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(5) Review and provide written approval for all trail designs associated with 
the Truckee River Bridge Project. 

(6) Review and approve the PS&E and provide comments within 30 
calendar days of submittals at each phase of the design and provide 
project development support. If no comments are provided within the 
30 calendar days comment/review period then the Project will proceed 
with the understanding of concurrence from TCPUD. 

(7) Provide a letter of concurrence from TCPUD approving the I 00% PS&E 
for construction. 

(8) Collaborate with CFLHD and TTD to collectively develop appropriate 
entitlements for the ownership, operation and maintenance of the 
realigned shared use paths associated with the Truckee River Bridge 
Project and the portion of the new sewer line associated with the 
Truckee River Bridge Project that is determined to be in TCPUD's sole 
or joint ownership. 

b. During Construction Contract Development, TCPUD will: 
(I) Review construction cost estimate, preliminary engineering costs to date 

and projected remaining costs including contracting, construction 
engineering and other applicable costs. 

c. During Construction, TCPUD will: 
(I) If required, enter into a formal partnering work session and agreement 

with all parties involved in the construction contract (the Parties, the 
contractor, etc.). 

(2) Designate a representative who will be the primary contact for 
CFLHD' s construction staff. 

(3) Consider proposed design changes, evaluate change impacts, and 
provide construction oversight as needed, ensuring that requests meet 
the requirements intended in the PS&E. 

d. After Construction, TCPUD will: 
(I) Provide long term maintenance and operation of the Meeks Bay Bike 

Path, the realigned shared use paths associated with the Truckee River 
Bridge Project, and the portion of the new sewer line associated with the 
Truckee River Bridge Project that is determined to be in TCPUD's sole 
or joint ownership. 

(2) Attend final inspection with the Parties and the contractor upon 
completion of construction. Execute a letter of acceptance after 
approving the Meeks Bay Bike Path, the realigned shared use paths 
associated with the Truckee River Bridge Project, and the portion of the 
new sewer line associated with the Truckee River Bridge Project that is 
determined to be in TCPUD's sole or joint ownership. 

6. Tahoe Regional Planning Agency (TRP A): 
a. During Project Development, the TRP A will: 

(I) Attend reviews and meetings. 
(2) Provide overall direction regarding TRP A policy and administration for 

the Project. 
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(3) Act as project lead for, and approver/certifier of, the TRP A 
environmental document. 

( 4) Provide support to FHW A (e.g. respond to questions regarding NEP A, 
design and utility issues), as requested, for the development of 
environmental and preliminary/final design documents. 

(5) Review the PS&E and provide comments within 30 calendar days of 
submittals at each phase of the design and provide project development 
support. If no comments are provided within the 30 calendar days 
comment/review period then the Project will proceed with the 
understanding of concurrence from TRP A. 

(6) After reviewing the PS&E, provide a letter of concurrence from TRPA 
approving the 100% PS&E for construction. 

(7) After approving the TRP A environmental document, 1ssue a 
construction permit for the Project. 

b. During Construction Contract Development, TRP A will: 
( 1) Provide support, as needed. 

c. During Construction, TRP A will: 
(I) If required, enter into a formal partnering work session and agreement 

with all parties involved in the construction contract (the Parties, the 
contractor, etc.). 

(2) Designate a representative who will be the primary contact for 
CFLHD' s construction staff. 

(3) Consider proposed design changes, evaluate change impacts, and 
provide construction oversight as needed, ensuring that requests meet 
the requirements intended in the PS&E. 

d. After Construction, TRP A will: 
(1) Provide support, as needed. 
(2) Attend final inspection with the Parties and the contractor upon 

completion of construction. 

7. Federal Highway Administration- California Division Office (FHWA): 
a. During Project Development, Contract Development, and 

Construction FHW A will: 
(1) Attend reviews and meetings. 
(2) Provide high level input and guidance for the Project. 
(3) Act as the internal point of contact within its division office for 

disseminating information and providing updates within its division 
office. 

8. CENTRAL FEDERAL LANDS HIGHWAY DIVISION (CFLHD): 
a. During Project Development, CFLHD will: 

(1) Provide support, as needed, to TTD and Placer County for public 
involvement and engagement for the Project. 

(2) Manage and oversee FLAP and Local Match funds for the Truckee 
River Bridge Project, the Meeks Bay Bike Path, and the Dollar Creek 
Shared Use Path, including preliminary engineering, construction, and 
construction engineering. 
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(3) Act a co-lead agency with TTD to perform, or have performed by 
consultants, the design of the Truckee River Bridge Project and the 
Meeks Bay Bike Path (including the development of the construction 
PS&E) in a manner that meets all permitting agencies' requirements and 
CFLHD standards and specifications (including CAL TRANS or local 
standards that are equal or superior) that will allow CFLHD to 
administer the construction contract. TTD written approval shall be 
required at each design milestone during the CMGC process before 
CFLHD can proceed with the Project. 

( 4) As co-lead agency, CFLHD agrees to enter into a three party agreement 
with TTD and any third-party consultants retained by TTD to provide 
any Project-related professional services. 

(5) Act as lead agency to perform, or have performed by consultants and 
CMGC, the design of the Dollar Creek Shared Use Path (including the 
development of the construction PS&E, utility relocations and 
NEPA/TRPA documents and permits) in a manner that meets all 
permitting agencies' requirements and CFLHD standards and 
specifications (including CAL TRANS or local standards that are equal 
or superior). 

( 6) Procure the services and be responsible for the management of the 
CMGC for the preconstruction phase of the Project. Serve as primary 
contact and coordinator in reviewing design PS&E to ensure 
conformance with CFLHD design standards. 

(7) Collaborate with TTD and Placer County if schedule delays are 
encountered to determine if additional resources, through CFLHD or 
consultants, need to be added to the Project. 

(8) Invite and allow TTD and Placer County to attend all Project meetings 
including, but not limited to, conference calls, field reviews, traffic 
control reviews, plan review meetings, and public meetings. 

(9) Prepare the NEPA/CEQA/TRPA documents for the Dollar Creek Shared 
Use Path. 

(10) Act as lead agency responsible for the review and approval of the NEPA 
documents for the Project. 

(11) Coordinate with TTD, Placer County, and CAL TRANS on the CEQA 
and TRP A documents for the Project. 

(12) Act as co-lead with TTD to obtain any necessary permits for 
construction including, but not limited to, TRP A, National Pollution 
Discharge Estimation System, and Clean Water Act 4011404 permits. 

(13) Be responsible for property acquisition on Federal lands, with the 
assistance of TTD, for the Truckee River Bridge Project and the Meeks 
Bay Bike Path. 

(14) Prepare right-of-way plans for the Highway Easement Deed as 
necessary for the Truckee River Bridge Project. 

(15) Act as co-lead with TTD responsible for utility relocations if necessary 
for the Truckee River Bridge Project and the Meeks Bay Bike Path. 

(16) Act as lead agency responsible for utility relocations if necessary for 
Dollar Creek Shared Use Path. 
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(17) Collaborate with CAL TRANS and the Forest Service to develop the 
Draft Highway Easement Deed. 

b. During Construction Contract Development, CFLHD will: 
(I) Develop detailed construction cost estimate( s ), tabulation preliminary 

engineering and other costs to date, and present consolidated costs for 
consideration. 

(2) Administer the construction contract for the Truckee River Bridge 
Project, the Meeks Bay Bike Path, and the Dollar Creek Shared Use 
Path, including any advertisement, the award, and construction 
management in accordance with Federal Acquisition Regulations 
(FAR). 

(3) Enter into negotiations with the CMGC for the award of a construction 
contract for the Project. 

(4) Allow TTD (and the Project Delivery Team) to observe, and review all 
activities of CFLHD' s administration of the construction contract for the 
construction phase, including the construction management. 

(5) Prepare for CAL TRANS a letter of acceptance or agreement 
modification to revise the TTD and Placer County amounts to meet 
funding match; and 

(6) Advertise and award the contract. Bids will not be solicited by CFLHD 
until the Parties have concurred with the PS&E. 

c. During Construction, CFLHD will: 
(I) Provide a Project Engineer on site for construction administration. 
(2) Potentially enter into a formal partnering work session and agreement 

with all parties involved in the construction contract (the Parties, the 
contractor, etc.). 

(3) Allow TTD, Caltrans, and Placer County to observe, and review all 
activities of the CFLHD's administration of the construction contract for 
the Project during the construction phase, including the construction 
management. 

( 4) Determine the need for any proposed changes to contract documents, 
evaluate change impacts, coordinate technical reviews as needed, and 
ensure that the construction meets the requirements intended in the 
PS&E. Collaborate with TTD and Placer County to agree on contract 
change order amounts and the use of contract contingency and resolve 
any impacts to construction budgets and funding responsibilities prior to 
any increases in contract contingency amount(s). 

(5) Act as lead for management of design through construction of the 
Project. 

( 6) Ensure that the contractor will bear all expense of maintaining traffic 
during active construction periods, other than snow removal and normal 
CAL TRANS and Placer County maintenance work. 

(7) Verify adherence to environmental documents. 
(8) Attend final inspection with the Parties and the contractor upon 

completion of construction. 
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H. ROLES AND RESPONSIBILITIES -SCHEDULE 

The schedule for each element of the Project shall be as follows: 

--
Responsible Task Scheduled Deliverable 

Lead Finish 
CFLHD/TTD Preliminary March 2014 !Develop 30% PS&E 
(Meeks Bay Bike Path and Design 
Truckee River Bridge Project) 

CFLHD/Placer County 
(Dollar Creek Shared Use 
Path) 

CFLHD/TTD Pavement and June 2014 Geotechnical and Structure 
Geotechnical Report 
Investigations and 
Structures 
Recommendations 

CFLHD CMGC !April2014 
Procurement 

CFLHD (NEP A for all Project Environmental ~anuary 2015 NEP A/CEQA/TRP A 
elements, and TRP A for Compliance Compliance 
Dollar Creek Shared Use 
Path) 

TTD (CEQA/TRP A for 
Truckee River Bridge Project 
and Meeks Bay Bike Path) 

CFLHD/TTD Final Design September 2015 
(Meeks Bay Bike Path and 
Truckee River Bridge Project) 

Placer County/CFLHD (Dollru 
Creek Shmed Use Path) 

CFLHD/TTD (Truckee River Right -of-Way September 2015 Private Acquisitions, 
Bridge Project and Meeks Bay Acquisition and Permanent and Temporary 
Bike Path) Certification Construction Easements, and 

CFLHD/Placer County (Dolla 
Public Transfers 

Creek Shmed Use Path) 
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Responsible Task Scheduled Deliverable 
Lead Finish 

CFLHD/TTD (Truckee River Obtain Permits September 2015 CAL TRANS Encroachment 
Bridge Project and Meeks Bay !Permits, USFS Special Use 
Bike Path) Permit, TRJ' A General 

CFLHD/Placer County (Dollm 
Construction Permit, 

Creek Shared Use Path) ~ahontan General 
Construction Permit and 
Pewatering Permit, CA 
Depart. of Fish and Wildlife 
1601 and 1602 Permits, US 

Army Corp of Engineers 40 1 
and 404 Permits, County 

Grading Permit (if applicable) 

CFLHD Construction ~ 2 October 2017 Complete Truckee River 
Seasons !Bridge Project, Meeks Bay 

!Bike Path, and Dollar Creek 
Shared Use Path following 
construction 2 seasons 

CFLHD Project Close-out anuary 2018 !Notice of Completion and 
~cceptance 

TTD (Truckee River Bridge Vegetation October 2019 Post Construction Monitoring 
Project and Meeks Bay Bike Establishment and (Report 
Path) Post-Construction 

Monitoring 
Placer County (Dollar Creek 
Shared Use Path) 
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I. PROPOSED DESIGN STANDARDS 

The proposed design standards are described in the table below. Final design standards will be 
determined through the environmental process. 

Criteria Proposed Comments 
Standard California Highway 

Design Manual and 
local design standards 

Functional Classification State Highway and 
Shared Use Paths 

Surface Type- Road and Shared Asphalt 
Use Paths 

Bridge Decking Concrete for the 
Truckee River Bridge 
Project; steel or wood 
for Meeks Bay Bike 
Path and Dollar Creek 
Shared Use Path 

Design Volume - Road 29,300 average daily 
traffic 

Design Volume- Shared Use Path I ,000 average daily 
traffic 

Design Speed - Road 40 miles per hour CAL TRANS and Placer 
County will establish speed 
limits of25-30 miles per 
hour. 

Design Speed- Shared Use Path 20-30 miles per hour 

Travel Way Width- 24 feet/minimum 45.25 
Road/Bridge/Shared Use Path feet/! 0 feet 

Shoulder Width - 8.25 feet/8.25 feet/2 feet 
Road/Bridge/Shared Use Path 

- 23 -



J. FUNDING 

FLAP and other funds will be used for the development and construction of this Project. TTD 
and Placer County agree to provide a combined matching share to CFLHD equal to 21.50% of 
the total cost of the Project, with a minimum of 11.47% to come from local, non-federal sources. 
These combined matching shares shall not include, and shall be in addition to, amounts provided 
by TTD and Placer County from 23 U.S.C. 204 funds, i.e. Federal Lands Highways Y,% funds 
allocated to TRP A. Before the expenditure of any funds for which reimbursement will be sought 
from FHW A, the TTD and Placer County agree to execute separate reimbursement agreements. 
No reimbursement will be made for expenditures made prior to execution of a reimbursement 
agreement. 

Fund Source Amount Comments 
California FLAP funds $25,507,000 73.4% of the total cost 

of the Project 

Local Matching Share from TTD $7,475,000 21.5% of the total cost 
and Placer County* of the Project 

Federal Lands Highways Y,% funds $1,760,000 5.1% of the total cost 
of the Project 

Total $34,742,000 

* Placer County shall not be responsible for, and shall not pay, any matching share 
for the Meeks Bay Bike Path. 

In the event of cost overruns on the Project, CFLHD shall provide FLAP funding to pay for 
78.5% of the cost overruns. In the event of cost overruns for the Truckee River Bridge Project, 
TTD and Placer County shall collectively be responsible for 21.5% of the cost overruns, with a 
minimum of 11.47% to come from local, non-federal sources. In the event of cost overruns for 
the Meeks Bay Bike Path, TTD shall be responsible for 21.5% of the cost overruns, with a 
minimum of 11.4 7% to come from local, non-federal sources. In the event of cost overruns for 
the Dollar Creek Shared Use Path, Placer County shall be responsible for 21.5% of cost 
overruns, with a minimum of 11.47% to come from local, non-federal sources. 

K. MATCHING SHARE REQUIREMENTS 

Matching or cost sharing requirements may be satisfied following the obligation of funds to the 
Project by allowable costs incurred by the State or local government, cash donations, and the fair 
and reasonable value of third party in-kind contributions (but only to the extent that the value of 
the costs would be allowable if paid for by the party responsible for meeting the matching share), 
including materials or services. However no costs or value of third party contributions may 
count towards satisfying the matching share requirements under this Agreement if they have or 
will be counted towards meeting the matching share requirements under another federal award. 
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Costs and third party contributions counting toward satisfying a cost sharing or matching 
requirement must be verifiable from the records of the party responsible for meeting the 
matching requirements. The records must demonstrate how the value of third party in kind 
contributions was derived. Voluntary services sought to be applied to the matching share will be 
supported by the same methods that the party to this Agreement uses to support the allocation of 
personnel costs. Any donated services provided by a third party will be valued at rates consistent 
with those ordinarily paid by employers for similar work in the same labor market. Supplies 
furnished will be valued at their market value at the time of donation. Donated equipment or 
space will be valued at fair rental rate of the equipment or space. All records associated with 
valuations or costs shall be accessible and maintained for three years following ProjeCt close-out. 

Milestone Projected Match Schedule 
Requirements 

Preliminary Engineering $1,075,000 To be invoiced on a monthly basis as 
progress payments are made to 
contractors and staff time is expended. 

Construction $6,066,400 

Construction Engineering $333,600 To be invoiced on a monthly basis as 
progress payments are made to 
contractors and staff time is expended. 

Total $7,475,000 

L. PROJECT TEAM MEMBERS 

Tahoe Transportation District: 
Name: Carl Hasty 
Title: District Manager 
Address: P.O. Box 499, Zephyr Cove, NV 89448 

128 Market Street, Suite 3-F, Stateline, NV 89449 
Phone: 775-589-5501 
Fax: 775-588-0917 
Email: 

Name: 
Title: 
Address: 

Phone: 
Fax: 
Email: 

Name: 
Title: 
Address: 

c hasty @t!lllOetrans po rtati on. o rg 

Alfred Knotts 
Transportation Projects Manager 
P.O. Box 499, Zephyr Cove, NV 89448 
128 Market Street, Suite F, Stateline, NV 89449 
775-589-5503 
775-588-0917 
aknotts@tahoetranspoliation.org 

Derek Kirkland 
Capital Program Specialist 
P.O. Box 499, Zephyr Cove, NV 89448 
128 Market Street, Suite F, Stateline, NV 89449 
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Phone: 
Fax: 
Email: 

775-589-5504 
775-588-0917 
dkirkland@tahoetransportation.org 

Tahoe City Public Utility District: 
Name: Cindy Gustafson 
Title: General Manager 
Address: PO Box 5249, Tahoe City, CA 96145 

221 Fairway Drive, Tahoe City 
Phone: 530.580.6326 
Fax: 
Email: cindyg@tcpud.org 

Name: Matt Homolka · 
Title: 
Address: 

District Engineer/ Assistant General Manager 
P.O. Box 5249 

Phone: 
221 Fairway Drive, Tahoe City, CA 96145 
530-580-6042 

Fax: 
Email: mhomolka@tcpud.org 

CAL TRANS: 
Name: John Holder 
Title: Project Manager 
Address: 703 B Street, Marysville, CA 95901 
Phone: 530-741-5448 
Fax: 
Email: john holder(L/ldot.ca.gov 

Placer County: 
Name: Ken Grehm 
Title: Director of Public Works 
Address: 3091 County Center Drive, Suite 220, Auburn, CA 95603 
Phone: 530-745-7591 
Fax: 530-745-7544 
Email: kgrehm@placcr.ca.gov 

Name: 
Title: 
Address: 

Peter Kraatz 
Assistant Director of Public Works 
P.O. Box 336 

Phone: 
7717 North Lake Boulevard (SR 28), Kings Beach, CA 96143 
530-581-6230 

Fax: 530-581-6239 
Email: 12kraatz@placer.ca.gov 

Forest Service, Lake Tahoe Basin Management Unit: 
Name: Mike Gabor 
Title: Forest Engineer 
Address: 35 College Drive, South Lake Tahoe, CA 96150 
Phone: 530-543-2600 
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Fax: 
Email: mgaborWlfs. fed. us 

Tahoe Regional Planning Agency: 
Name: Brian Judge 
Title: Principal Environmental Specialist 
Address: PO Box 5310, Stateline, NV 89448 

Phone: 
128 Market Street, Stateline, NV 89449 
775-588-5262 

Fax: 775-588-4527 
Email: j 111 cnamara@,trpa. org 

Federal Highway Administration- California Division (FHWA) 
Name: Cesar Perez 
Title: Senior Transportation Engineer 
Address: 650 Capitol Mall, Suite 4-100, Sacramento, CA 95814 
Phone: 916-498-5065 
Fax: 916-498-5008 
Email: cesar.perez2@dot.gov 

Central Federal Lands Highway Division 
Name: Matt Ambroziak 
Title: Project Manager 
Address: 12300 West Dakota Avenue, Suite 380, Lakewood, CO 80228 
Phone: 720-963-3619 
Fax: 720-963-3596 
Email: matthew. ambroziak@.dot.gov 

Name: Mike Davies 
Title: Director of Project Delivery 
Address: 
Phone: 

12300 West Dakota Avenue, Suite 380, Lakewood, CO 80228 
720-963-3386 

Fax: 720-963-3596 
Email: MichaeLdavi~~_({/l,dot.gQy 

M. CHANGES/AMENDMENTS/ADDENDUMS 

The Agreement may be modified, amended, or have addendnms added by mutual agreement 
of the Parties. The change, amendment, or addendum must be in writing and executed by all 
of the Parties. A change in the composition of the project team members does not require the 
Agreement to be amended. 

The types of changes envisioned include, but are not limited to, changes that significantly 
impact scope, schedule, or budget; changes to the local match, either in type or responsibility; 
changes that alter the level of effort or responsibilities of a party. The Parties commit to 
consider suggested changes in good faith. Failure to reach agreement on changes may be 
cause for termination of this Agreement. 
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It is the responsibility of the project team members to recognize when changes are needed 
and to make timely notification to their management in order to avoid Project delivery delays. 

N. ISSUE RESOLUTION PROCEDURES MATRIX 

Issues should be resolved at the lowest level possible. The Project Development Team shares the 
following principals in the resolution of conflicts and will resolve any conflicts using the 
escalation matrix below: 

• The efficient delivery of an effective, cost efficient quality project is the primary goal of 
both parties. 

• The parties will focus on their common goals rather than differences. 
• Win/win solutions to conflicts will be sought. 
• Differences of opinion are acceptable, but are sought to be limited. 
• Timely, open, and honest communication is the key to avoiding and resolving conflicts. 
• Decisions are to be made and conflicts are to be resolved at the lowest possible 

level. 

·. ·.··. 
•'tcy~· • 

. . . •- . Pla~~r 
CFLHD TID FHWA-CA CAL TRANS M"A: Fore$! 

·County • DiVision 
···.·. 

. . .. '' 
-sernce-

Project Project Project Project Project Project Project 
Project 

Development Development Development Development Development Development Development Development 

Team Team Team Team Team Team Team Team 

Project 
Project Senior Supervisory Assistant 

Manager: Project District Division 
Manager: Transportation 

Manager: John Engineer: Matt Chief: Jeanne 
Civil Director: 

Matt Engineer, Cesar Engineer: Alfred Knotts Holder Homolka McNamara Peter Kraatz 
Ambroziak Perez Mike Gabor 

Director, 
Director, State District 

Project District Programs, Matt District 3 General 
Executive 

Forest Director: 
Delivery: Manager: Carl Schmitz Director: Jody Manager: 

Director: Supervisor: 
Joanne Ken Grehm 

Michael Hasty Jones Cindy Nancy Gibson 
Davies Gustafson 

Marchetta 

0. TERMINATION 

This Agreement may be terminated by mutual written consent of all Parties. This Agreement 
will terminate if the environmental review process or actual availability or receipt of funding 
requires an amendment to this Agreement and the parties are not able to agree to the amendment. 
Any termination of this Agreement shall not prejudice any rights or obligations accrued to the 
Parties prior to termination. If FLAP funds have been expended prior to termination, the party 
responsible for the local match agrees to provide that match to CFLHD. 
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Project Description 

A. Project Location 

FLAP provides funds for work on public highways, roads, bridges, trails, and transit 
systems that are located on, are adjacent to, or provide access to Federal lands. These 
facilities must be owned or maintained by a state, county, town, township, tribe, 
municipal, or local government. FLAP is a new program created under Moving Ahead 
for Progress in the 21st Century (MAP-21). FLAP places emphasis on projects that 
provide access to high-use recreation sites or Federal economic generators. 

During the 20!3 California Call for Projects efforts for MAP-21, 15 applications were 
submitted for consideration. -r+-P- -flJbR+iHe4--+lw Project AJ7J*isr>i+•;t+ ;o~Hn·--i-""'im 

In August 2013, the California Program Decision Committee''''"' ~!' 

came to consensus on selecting the Project as one of the projects for FLAP. The funding 
for this Project is based on the project applicant TTD providing matching funds of 
11.4 7% of the Project costs. Project costs, and therefore, the matching amounts due from 
TTD are based on the actual costs to design, permit, environmentally clear, and construct 
the Project. In addition, all costs for right-of-way, temporary construction easements, and 
utility relocation are the responsibility of TTD and Placer County for their respective 
elements of the Project, and must be completed in advance of the proposed construction. 
These costs are eligible to be counted towards TTD's match requirements. 

A FLAP scoping meeting was completed in September of 2013 to review the tentative 
Project elements and issues associated with the Project. The Parties attended and helped 
identifY the improvements that are detailed in the FLAP Scoping Report which formed 
the basis for much of the information that follows. 

B. Project Approach 

The Parties acknowledge that the following is an accurate description of completed 
efforts, the status of current efforts, and the assumptions and expectations of the Parties 
going forward with the Project: 

1. Environment: The delivery of this Project is dependent on timely 
completion ofNEPA, CEQA, and TRPA technical studies and environmental 
documents, as well as obtaining applicable resource permits. 
a. The NEPA/CEQA/TRPA environmental clearance for the Truckee River 

Bridge is underway with draft environmental documents anticipated for 
late 2014 and final environmental document anticipated in early 2015. 
The environmental documents consist of an EIR certified by TTD, an EIS 
adopted by TRP A, and an EA/FONSI Approved by FHW A. 



b. The Meeks Bay Bike Path environmental documents are anticipated in the 
summer of 2014 or earlier. The environmental documents consist of an 
Initial Study and a Negative Declaration by TTD, and a Categorical 
Exclusion from FHW A. 

c. The Dollar Creek Shared Use Path environmental documents are 
anticipated in the summer of 2014. The environmental documents 
completed so far include an Initial Study/Mitigated Negative Declaration 
(CEQA) by Placer County and an Initial Environmental Checklist by 
TRP A. FHW A will approve a Categorical Exclusion. Applicable 
Federal, State and Local Permits will be obtained. 

2. Structures: 
a. With regard to the Truckee River Bridge, the proposed structure has been 

re-evaluated since the Project Application and is presented in the Project 
Delivery Plan. Alternative structure layouts were investigated to 
eliminate pedestrian under crossings on one or both sides of the Truckee 
River. Both of the alternatives include adding a second bridge supported 
by Geosynthetic Reinforced Soil (GRS) abutments. One or both of the 
trails would cross SR 89 below the additional structure along modified 
trail alignments. These alternatives eliminate and reduce retaining walls 
as well as reduce the new Truckee River Bridge length allowing a single 
span without piers in the floodway. One of the alternatives increases the 
width of the bridge to accommodate a bike lane over the top. The 
structure design presented in the Project application is still an option for 
further evaluation, and other designs which combine elements of these 
two proposals will also be considered. The existing Fanny Bridge was 
proposed to be replaced rather than rehabilitated to achieve a 7 5 year 
design life ·in lieu of the 25 year design life expected. Replacing the 
existing superstructure with proposed prefabricated superstructure 
sections was also proposed and should be investigated. 

b. There is one P'''JlCCS'~<,l_prefabricated bridge crossing drainage feature on 
each of the Meeks Bay Bike Path and Dollar Creek Shared Use Paths. 

3. Geotechnical: 
a. With regard to the Truckee River Bridge, appropriate retaining walls for 

fill applications likely consist of mechanically stabilized earth (MSE) 
walls or cast-in-place concrete (CIPC) cantilever walls. Rockery walls 
may be used as an alternative to the previously mentioned wall types as 
they have potential to offer significant cost savings over conventional 
MSE and CIPC walls. Rockery walls will also provide advantages over 
conventional walls with respect to aesthetics and sustainability, as these 
structures utilize native boulders, which are readily available, for 
construction. 

b. The walls on the Meeks Bay Bike Path were revised to be rockery walls 
instead of CAL TRANS It[J"_':i_r~Jillnin[walls~~'JllJ~CjJQm' · · ·' i i, 

· . for the same reasons listed above. The structures proposed on 
Meeks Bay Bike Path and Dollar Creek Shared Use Path are candidates 



for applying the Geosynthetic Reinforced Soil (GRS) application to 
reduce costs. 

4. Hydraulics: 
a. With regard to the Truckee River Bridge, it is anticipated that the 

proposed improvements at the new bridge and the existing bridge will not 
raise the Base Flood Elevations (BFE) over existing conditions. The 
existing Fanny Bridge will include foundation improvements and scour 
protection. 

b. The Meeks Bay Bike Path will require several cross drains or culverts and 
some sections of ditch may require permanent erosion control such as a 
riprap lining. A proposed bridge will span a ravine near the northern 
limits of the project. 

c. The Dollar Creek Shared Use Path will include l3 new culverts and a 
structure over the creek. 

5. Highway Design: 
a. The proposed configuration for the Truckee River Bridge will carry traffic 

from a new roundabout location intersecting SR 89 and SR 28 across a 
new SR 89 alignment. The existing Fanny Bridge would remain open to 
local traffic. The lane configurations at the roundabouts are currently in 
design to ensure that the traffic demands are met. 

b. The Meeks Bay Bikeway will be adjacent to SR 89 in CAL TRANS right 
of way. A design exception from CAL TRANS will be required as the 
bike path is within the clear zone for the future project on SR 89, but the 
alignment is limited by private property. The final offset is to be 
determined during discussions with CAL TRANS. 

c. The Dollar Creek Shared Use Path will follow existing social trails from 
SR 28 north for approximately 1.5 miles. The remaining 0.7 miles of the 
route will be along different terrain which is steeper and has more 
vegetation. 

6. Right-of-way and Utilities: 
a. With regard to the Truckee River Bridge, the anticipated right-of-way 

impacts include approximately 4 acres of USFS land, as well as small 
impacts to the TCPUD and a private owner (Williamson). The relocation 
of the TTSA sanitary sewer line will be performed as a part of this project 
with costs included to the project because TTSA is not under a franchise 
agreement with CAL TRANS. 

b. The Meeks Bay bike path will avoid all private property, and it will be 
constructed within USFS land and on a CAL TRANS highway easement. 

c. The Dollar Creek Shared Use Path will be built under easements on land 
owned by the North Tahoe Public Utility District (NTPUD) and the 
California Tahoe Conservancy (CTC) with an encroachment easement 
required from CAL TRANS for the connection across the highway to the 
existing path. The parcel at the north end of the project is owned by NV 



Energy and negotiatiOns for acquisition are currently underway with 
Placer County. 

7. Construction: 
This Project will be delivered using the innovative contracting method using a 
Construction Manager/General Contractor (CMGC). This may result in a 
potential cost savings of up to I 0%. This Agreement will be amended upon 
initiation of the CMGC process to expressly identify the roles and responsibilities 
of the Parties in connection with procurement and management of the CMGC. 

8. Other potential options: 
a. Truckee River Bridge: 

• Three span structure over the Truckee River and shared use paths on each 
side. Potential costs increase of $1 Million for structure and wall costs. 
(This alternative shown in map view). 

• Rehabilitating the existing Fanny Bridge Structure. While this could 
potentially reduce the cost by approximately $500,000, the design life 
would decrease from 75 years to 25 years. 

• Limiting the use of the existing SR 89 and Fanny Bridge to pedestrians, 
bicycle, and emergency access only. No cost change. 

• Constructing a cul-de-sac on SR 89 on the southern side of the existing 
bridge and only provide for local access. Net cost difference is minimal. 

• Constructing a signalized intersection at the new SR 89/SR 28 
connection. Net cost difference is minimal. 

• Constructing a curve at the southern end of the new SR 89 alignment 
without an intersection. Net cost difference is minimal. 

• Modify striping at the existing signalized intersection to create a parking 
area or town square between SR 89 and north end of Fanny Bridge. Net 
cost difference is minimal. 

b. Meeks Bay Bike Path: 
• CAL TRANS Type 5 retammg walls if rockeries are not approved. 

Potential cost increase from base assumption of $1 Million. 
• Geosynthetic Reinforced Soil (GRS) abutments and embankments could 

be applied. Potential cost savings to be determined. 

c. Dollar Creek Shared Use Path: 
• To accommodate anticipated parking demand a trailhead parking area 

near the trail's intersection with SR 28 could be included. Cost increase 
of $400,000. 

• Geosynthetic Reinforced Soil (GRS) abutments and embankments could 
be applied. Potential cost savings to be determined. 



(Truckee River Bridge) Project includes: 

89 on USFS lands, Historic Bridge Rehab, bike/ped/transit 

circulation improvements, and improved access to USFS 

lands 

exist 19 mile network to USFS Lands on west shore 

Project includes 2.2 miles of class 1 bike path on NTPUD, 

conservancy and county lands, to extendi an existing 19 

mile network to USFS Lands on the North Shore 
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TOTAL FLH 1/2% 

TOTAL FLAP PE 
TOTAL FLAP CONST 
TOTAL FLAP CEI 
TOTAl Match 

$31,257,000 
$0 $1,760,000 
$0 $650,000 

$23,308,000 $23,308,000 
$1,54&,000 "$1,549,000 
$6,400,000 $7,475,000 



EXHIBIT B 

Federal Highway Administration 
Federal Lands Highway 

AGREEMENT 

DTFHGS-14-E-00054 

PARTIES TO THE AGREEMENT 

Placer County Organization to be Reimbursed 
Federal Highway Administration 
Central Federal Lands Highway Division 
12300 West Dakota Ave 
Lakewood, CO 80228 

DUNS Number: DUNS Number 
TIN: 126129936 

POINTS OF CONTACT FOR THE AGREEMENT 

Reimbursing Organization Organization to be Reimbursed 
Finance Point of Contact Finance Point of Contact 

Name: Name: Suzanne Schmidt 
Address: Address: 12300 West Dakota Ave 

Lakewood, CO 802 
Phone: Phone: 720-963-3356 
E-mail: E-mail: suzanne.schmidt@dot.gov 

Reimbursing Organization Organization to be Reimbursed 
Program Point of Contact Program Point of Contact 

Name: Name: Matt Ambroziak 
Address: Address: 12300 West Dakota Ave 

Lakewood, CO 80228 
Phone: Phone: 720-963-3619 
E-mail: E-mail: matthew.ambroziak@dot.gov 

PERIOD OF PERFORMANCE LEGAL AUTHORITY 

From: see date of signature b.elow 
To: January 1", 2015 

23 U.S.C. 201 and 204 

TOTAL AGREEMENT AMOUNT PAYMENT TERMS AND SCHEDULE 

TOTAL AGREEMENT AMOUNT: EFT 

$180,000 

DESCRIPTION OF SUPPLIES, SERVICES, AND DELIVERABLES 

See attached SOW 

AUTHORIZED APPROVALS 

For Reimbursing Organization For Organization to be Reimbursed 

Signature Date Signature Date 

Title Title 23/ 
Revised 3/2010 



CA FLAP SR 89(1) Truckee River Bridge- Dollar Creek Shared Use Path 

Statement of Work 

Reimbursable Agreement No. DTFH68-14-E-00054 

November 15, 2014 

I. Introduction: Placer County will provide matching funding for development of final 
construction plans, specifications, and cost estimate (PS&E) to the Federal Highway 
Administration, Central Federal Lands Highway Division (CFLHD) for the CA 
FLAP SR 89(1) Truckee River Bridge project. Specifically, the fund will be 
used for design of the Dollar Creek Shared Use Path, which is a 
component of the overall Truckee River Bridge Project. Placer County 
s h a II be referred to as the Requesting Agency and the CFLHD shall be referred to 
as the Servicing Agency. 

II. Location: Dollar Creek Shared Bike Path, Placer County, Nevada. 

III. Work Required: The project will consist of new construction of a paved shared use 
path, design of a new bridge, horizontal & vertical geometric curve design, drainage 
improvements, new asphalt & base placement, right-of-way support, Federal permits, 
hydraulics, and NEP A. 

Construction of the project will be completed by a contractor selected by CFLHD. 
Additionally, final design services will be administered by CFLHD and construction 
contract administration. Onsite oversight will be conducted by CFLHD and project 
design & and construction will be in accordance with CFLHD project plans, 
specifications and policies. 

IV. Non-Federal Share of Costs: Central Federal Lands Access Program funding will be 
used for finalizing preliminary engineering, construction contract, and construction 
engineering for the CA FLAP SR 89(1) Truckee River Bridge Project. 

The overall cost estimate for CFLHD to complete 100% design and NEPA for the 
Dollar Creek Shared Use Path is $300,000. This agreement will provide funding to 
complete the 70% PS&E for a cost of$180,000. This agreement is subject to 
modification in the future to add additional funds to complete final design. 

The Requesting Agency is not required to reimburse the Servicing Agency for any 
costs incurred by the Servicing Agency prior to the date of this Agreement. 

V. Period of Performance: All work associated with this agreement will be completed 
no later than January I, 2015. 
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CA FLAP SR 89(1) Truckee River Bridge- Dollar Creek Shared Use Path 

VI. Technical Representative: CFLHD Program Point of Contact for this Agreement is 
Mr. Matt Ambroziak, Project Manager. Mr. Ambroziak can be contacted at 720-
963-3619 or matthew.ambroziak@dot.gov. 

The Placer County Point of Contact for this Agreement is Mr. Peter Kraatz. Mr. 
Kraatz can be contacted at 530-581-6230 and pkraatz@placer.ca.gov. 

VII. Roles and Responsibilities 

A. FHWA, Central Federal Lands Highway Division will: 

I) Prepare a scope of work to complete the I 00% PS&E; 
2) Manage project development schedule and preliminary engineering costs. 
3) Prepare an Independent Cost Estimate for the CFLHD portion of work 

included in this agreement; 
4) Manage project development schedule and preliminary engineering costs in 

coordination with Placer County 
5) Prepare the 70%, 95%, and 100% PS&E documents 
6) Conduct geotechnical investigations and prepare a geotechnical report to 

support the design 
7) Conduct a hydraulic/hydrology analysis and prepare a report to support the 

design 
8) Prepare the NEP A document, which is assumed to be a Categorical 

Exclusion 
9) Apply for and obtain necessary Federal Permits and Caltrans Encroachment 

Permits for the project 
1 0) Provide support to Placer County for Right -of-Way Acquisition 
11) Provide support to Placer County for local and state permits 
12) Perform design (TS&L) for one bridge structure 

B. Placer County will: 

1) Provide relevant documents regarding this project to FHW A for use in 
preliminary engineering; 

2) Attend meetings and field reviews; 
3) Review the plans, specifications, and cost estimate at each phase of the design 

within a 2 week period and provide project development support. 
4) In coordination with the FHW A project manager, ensure that completed plans, 

specifications, and estimates (PS&E) are consistent with the intended outcome. 
5) Provide overall direction regarding Placer County policy and administration for the 

project and provide written concurrence with the final plans and specifications. 
Written concurrence will be requested after the comments from the 95% PS&E are 
incorporated. 

6) Acquire right-of-way required for the project 
7) Develop easement descriptions for project 
8) Provide survey and mapping information for the project and stake the proposed 

alignment for the 70% field review 
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CA FLAP SR 89(1) Truckee River Bridge- Dollar Creek Shared Use Path 

9) Obtain local, state, and TRP A permits. 
I 0) Provide a fire plan for incorporation into the Special Contract Requirements. 
11) Provide support to FHWA (respond to question regarding environmental issues), as 

requested, for the development of environmental documents. 
12) Act as the lead agency for public outreach 
13) Track all Placer County expenditures related to this project after the Project 

Agreement is signed to count towards the FLAP local match 
14) Provide funding as referenced in this document. 

VIII. Financial Administration: 

A. Total Agreement Amount: $180,000 

Funding Citations: 23 U.S.C. 201 and 204. 

B. Reimbursable Payment: 

The Servicing Agency will bill upon completion of the work in this Agreement. The 
Servicing Agency is limited to recovery of the matching share of actual costs 
incurred, as reflected in the invoice provided by the Servicing Agency. 

The Servicing Agency shall not incur costs which result in matching funds 
exceeding the maximum cost stated in this Agreement without authorization by the 
Requesting Agency in the form of written modification to this agreement. 

Upon receipt of the invoice of costs incurred and authorized, the Requesting 
Agency will issue payment via one of the methods listed below. 

C. Method of Billing: The Government shall bill the Buyer in accordance with 
the payment terms and schedule as agreed upon in the RA. 

FHWA requests that these payments be made through the U.S. Treasury's website 

ht!P..?.iLPi'_v.gov. Pay.gov can be used to make secure electronic payments to many 

Federal Government Agencies via credit card or direct debit. 

Payment shall be submitted referencing the FHW A/CFLHD 
Agreement Number: l'TFl 168 -14-E-00054 

Option 1 (Preferred Method) 

Plastic Card or Automatic Clearing House Payment (ACH Direct Debit) 

Go to Treasury's website, https://pay.gov. 
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CA FLAP SR 89(1) Truckee River Bridge- Dollar Creek Shared Use Path 

Search for Agency Name 

Select the appropriate Transportation Agency 

Follow the form instructions to make yonr payment. Note: If making an ACH payment from your 
bank account, please select ACH Direct Debit as the payment type. 

Option 2 

Mail Check payment to the following address for Paper Check Conversion (PCC) processing: 

MAILING ADDRESS: 

Enterprise Service Center 

Federal Aviation Administration 

ATTN: AMZ-340, Mark Richardson 

6500 S. MacArthur Blvd., HDQ Rm 285 

Oklahoma City, OK 73169 

Notice to Customers Making Payment by Check: 

MAKE CHECK PAYABLE TO: 

DOTFHWA 
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CA FLAP SR 89(1) Truckee River Bridge- Dollar Creek Shared Use Path 

Please notifY Regina Monroe at 720-963-3460 or regina.monroe@dot.gov if mailing a check. 

When you provide a check as payment, you authorize us either to use information from your 

Check to make a one-time electronic fund transfer from your account or to process the payment as a 

check transaction. 

When we use information from your check to make an electronic fund transfer, funds may be 

withdrawn from your account as soon as the same day we receive your payment, and you will not 

receive your check back from your financial institution. 

Privacy Act- A Privacy Act Statement required by 5 U.S. C. § 552a(e)(3) stating our authority for soliciting 
and collecting the information from your check, and explaining the purposes and routine uses which will be 
made of your check information, is available from our internet site at (PCCOTC.GOV), or call toll free at (1-
800-624-1373) to obtain a copy by mail. Furnishing the check information is voluntary, but a decision not to 
do so may require you to make payment by some other method. 

IX. Modifications: 

Any modifications to the Agreement must be made in writing and agreed to by both 
parties. Such modifications are not binding unless they are in writing and signed by 
personnel authorized to bind each of the agencies. 

X. Agreement Completion: 

When the Requesting Agency has accepted all deliverables, the Servicing Agency will 
provide a written project evaluation and final accounting of project costs to the 
Requesting Agency contact. 

XI. Termination: 

This agreement will terminate upon the date specified in Section V or upon 30 calendar 
day prior written notification to the other party. If this agreement is terminated by the 
Requesting Agency its liability shall extend only to pay for it share of the actual and 
reasonable costs of the items/services rendered and the costs of any non-cancelable 
obligations incurred in accordance with the terms of this agreement prior to the effective 
date of termination. If this agreement is terminated by the Servicing Agency its liability 
shall extend only to the release of its work products and related materials to the 
Requesting Agency by the effective date of termination. 
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EXHIBIT E 

Project Phase Fund FY14 FY15 FY16 Projett Total 
SR 89/Fanny Bridge Community Revitalization Project PE FLH 1/2% $900,000 $900,000 
(Truckee River Bridge) Project includes: Realignment of SR Additional FLH 1/2% $560,000 $560,000 
89 on USFS lands, Historic Bridge Rehab, bik.e/ped/transit PE FLAP $650,000 $650,000 
circulation improvements, and improved access to USFS Placer $40,000 $150,000 $190,000 
lands CONST FLAP $18,625,000 $18,625,000 

CEI FLAl> $1,265,000 $1,265,000 
Placer $3,100,000 $3,100,000 
TID/Other $2,nO,OOO $2,770,000 
TOTALS $1,500,000 $800,000 $25,760,000 $28,060,000 

I 
Meeks Bay Bike Path PE FLH 1/2% $300,000 $300,000 

CONST FLAP $1,470,000 $1,470,000 
Project includes 0.8 miles of class 1 bike path extending CEI FLAP $97,000 $97,000 
exist 19 mile network to USFS Lands on west shore operated TID/Other $430,000 $430,000 
by the Washoe Tribe TOTAlS $300,000 so $1,997,000 $2,297,000 

I 
Dollar Creek Shared Use Path PE Placer $185,000 $185,000 

ROW Tahoe Conserv ssoo,ooo $500,000 
Project includes 2.2 miles of class 1 bike path on NTPUD, PE Placer $150,000 $150,000 
conservancy and county lands, to extendi an existing 19 Placer $50,000 $50,000 
mile network to USFS Lands on the North Shore CONST FLAP $3,213,000 $3,213,000 

CEI FLAP $187,000 $187,000 
Placer $100,000 $100,000 
TOTALS $685,000 $200,000 $3,500,000 $4,385,000 

TOTAL PrOJect by FY $2,485,000 $1,000,000 $31,257,000 $34,742,000 
TOTAL FLH 1/2% $1,760,000 so so $1,760,000 
TOTAL FLAP PE $0 $650,000 $0 $650,000 
TOTAL FLAP CONST $0 $0 $23,308,000 $23,'108,000 
TOTAL flAP CEI $0 $0 $1,5'19,000 $1,549,000 
TOTAL Match $725,000 $350,000 $6,400,000 $7,475,000 
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Tahoe ReseFis Region Benefit District 

Street/ 
Intersection Segment 

Alpine Meadows Road Various Locations 

National Avenue Kings Beach 

Fram SR 297 te Sa" ml'l Flat 

"" Northstar Drive Trimont Lane I lnterc~el b,Qt 
to Bas ue Rd 

at Eli!! S101riR§IS 

North Tahoe Stateline to Tahoe City 

Sl!lda>! Halle~· ~a 

Squaw Valley Road 

Squaw Valley Rd 

GgioiAtf biAs tg sgioill=l gf 
~lgftl=lstar gr 

at Neftl=lstar gr 

at BroGI "'ay Swmmit 

at BreGII 11ay Swmmil 

State Route 267 
Coun!Y Line to Brockway 

Summit 

at Northstar Dr 

At Schaffer Mill I Airport Rd 

SR267 

Various Locations 

Tal1ee Gity 

State Route 28 Tahoe City 

Kings Beach 

Kings Beach 

Tahoe Resorts Region District 
U13dated Fei3F~:JaF)' 201 d 
Updated December 2013 

Description 
of Improvements 

Traffic Flow Improvements 

Misc. Shoulder Improvements 

4laR66 

Windening /Intersection 
lm rovements 

IRl:eFSeo;tieR lmpre ·emeAts 

Traffic Flow/Safety 
Improvements 

l'faffiG Fie"' lfF1flF8 smaRts 

SRe~o~ltler£Bil<e£PeEI 

lmpro··emeAts 

Traffic Flow Improvements 

WilieR tg 4 laABSliA181'SBGfBAS 

Signalize and intersection 
lmorovements 

(.J(IBAEI SB IFWGk Glim9iRg 
IaRaia sllmmll 

GeRSIFioiGI ~IB passiR!)IaR8 

Widen to 4 lanes/intersections 
lm rovements 

Intersection Improvements 

Intersection Improvements 

2 transit vehicles 

Left Turn/Acce!. Lanes 

l"ra#is Fie"' IFflf'lF9''8FflBAis 

Traffic Flow Improvements 

Bike lanes/Shoulder/CGS 

Improve 28/267 Intersection 

All Costs in Thousands$ 

Funding Source 
Est. Frontage Local/Mise Programs 

Total lmpr. Existing Other 
Cost Funding Deficiencies 

$599.4 

$347.1 

~ ~ 

$3 497.8 $460.1 

$4804 $4804 

$867.8 

~ 

mw mw 
$511.4 $118.0 

__, 
~ ~ 

~ 

~ 

$31.550.3 

$500.0 $172.0 

$500.0 $154.3 

$763.6 

$400.0 -$1.138.8 

$2,205.6 

$1,906.8 

State 

$llG7Jl 

~ 

$13 500.0 

$200.0 

W" 

$138.8 

$901.4 

$1,559.7 

County 
Traffic 

Impact Fee 

$599.4 

$347.1 

$3 037.70 

$867.8 

~ 

$393.40 

__, 

$llG7Jl 

~ 

$18 050.3 

$328.0 

$345.70 

$763.6 

$200.0 

~ 

$1.000.0 

$1,304.2 

$347.1 

: 

I 

m 
X 
::r-
0' 
;::;: , 
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Tahoe RessFts Region Benefit District 

Street/ 
Intersection Segment 

Kings Beach 

Kings Beach 

Tahoe Vista 
State Route 28 

Tahoe Vista to Tahoe City 

Tahoe Vista 

Intersection SR 267 and 
SR28 

West River St 

SR ;;![I te GraRii8al'l BR RQ 

SR28 at Granlibben Rd 
State Route 89 

Truskee Ri· er Gr:ess·IR!l 

Truckee River Crossing 

SR 89 near Fairway Dr 

Tahoe City Tahoe City 

West Shore Tahoe City to Eldorado County 
Line 

NIA Cabin Creek 

NIA Along Transit Routes 

Tahoe Resorts Re~lion District Totals: 

Tahoe Res9F1s Region District 
UpEiated F"ebriJafY 2Q13 
Updated December 2013 

Description 
of Improvements 

SR 28/Coon St. Intersection 

SR 28/Bear Street Intersection 

SR 28/ National Avenue 

Traffic Flow Improvements 

Shoulder/Pedestrian 
Enhancements 

ITS 

Traffic Signal & Hwy. 
Improvements 

=i=FaffiG ,-;:19 1< lffi~FGHBffiBRtS 

Intersection lm1;1rovements 

Reali9R'Im~FG' B EHistiRQ Rsute 

Realign/lmerove Existing Route 

ITS 

Tahoe City Transit 
lmorovements 

Traffic Flow/Safety 
lmorovements 

CNG Improvements 

Transit Shelters/Park and 

All Costs in Thousands $ 

Funding Source 
Est. Frontage Local/Mise Programs County 

Total lmpr. Existing Other State Traffic 
Cost Funding Deficiencies Impact Fee 

$347.1 $173.5 $173.5 

$694.2 $347.1 $347.2 

$896.7 $486.0 $410.7 

$694.2 $347.1 $347.2 

$416.6 $416.6 

$173.5 $156.2 $17.3 

$1,354.8 $683.8 $671.1 

~ $;14+4 ~ 

$694.2 $347.1 $347.2 

~ ~ $O+M 

$28,000.0 $26.000.0 $2,000.0 

$173.5 $156.2 $17.3 

$231.3 $231.3 

$867.8 $867.8 

$405.0 $405.0 

$509.1 $509.1 

~ ~ ~ mw ~ ~ 
$79135.8 $J;83.8 $26 904.5 $17 965.9 I $33 581.6 



EXHIBITG 

Nexus Analysis 

In April of 1996, the Placer County Board of Supervisors adopted a Countywide Traffic Fee 
Program. The program ensures new development pays their fair share for improvements 
required to the local and regional transportation system. Periodically, new roadway projects are 
identified for inclusion into the Capital Improvement Program (CIP) and/or additional 
development potential is identified in the region facilitating an update to the program. 

This memorandum provides the nexus between new development, and the need for additional 
roadway capacity. It will update the Tahoe Region Traffic Impact Fee Program, pursuant to 
Placer County's police powers in accordance with the procedural guidelines established in A.B. 
1600, codified in California Government Section 6600 et seq. These procedures require a 
reasonable relationship or nexus must exist between a government exaction and the purpose of 
the condition. Specifically, each local agency imposing a fee must: 

Identify the purpose of the fee 
· Identify how the fee will be used 
Determine a reasonable relationship exists between the fee's use and the type of 
development project on which is imposed 
Determine how a reasonable relationship exists between the need for the public facility 
and the type of development project on which the fee is imposed 
Demonstrate a reasonable relationship between the amount of the fee and the cost of 
the public facility or portion of the public facility attributed to the development on which 
the fee is imposed 

All of the above were addressed in the Nexus Analysis provided during the last comprehensive 
update to the CIP in the Tahoe Region District presented to the Board of Supervisors on July 
27, 2004 , Ordinance 5313-B. Since that time, there has been change in the number of 
Dwelling Unit Equivalents (DUEs) in the region. 

Total DUEs 
Zone Single Family Multifamily Commercial Office Hotel DUEs 

(Units) (Units) (1000 sf) (1 000 sf) (Rooms) 
Martis Valley 2952 2697 535 4 255 5606 
North Shore 397 120 471 
Tahoe City I 598 120 120 738 
West Shore 

Squaw Valley 225 337 250 1017 1153 
/Alpine 

Waddle Ranch -1494 
and SPI 

DUEs- Trust -1603 
Fund Balance 

SUM 4871 . 



In addition, projects have been modified and costs have been updated to represent the current 
contribution anticipated. The CIP identifies $33,581,600 in improvements that will be funded 
through the Traffic Fee Program. The current balance in the Tahoe Region District is 
$10,619,900, leaving $22,961,700 needed to fully fund the County's obligation of the CIP. It 
was further determined that there are 4871 DUEs remaining in the Tahoe Region as outlined in 
the table above. 

The new fee is calculated by dividing the balance of the capital improvements ($22,961, 700) in 
the region by the total number of DUEs remaining in the region (4871). The fee equates to 
$4,714/DUE. 




